

Job No.	Location	Description	Client	Start Date	End Date	Progress	Remarks
MOO-24-10-23	Farwa Offshore FPSO	IG Deck Seal Vesel Repairs		23/06/2024	19/10/2023		Job Completed and vessel handed back to MOO now in Operations
RFQ NO. RFQ/P&E/592/2024/AJF	Farwa Offshore FPSO	PROVISION OF ONSHORE CONSTRUCTION AND FABRICATION SERVICES FOR ALJURF FIELD (BD1/FPSO)-RFQ NO. RFQ/P&E/592/2024/AJF		23/06/2024		awaiting awarding announcement from Client	offer submitted August 21st 2024
RFQ #: SR-27020/2024	Farwa Offshore FPSO	FPSO Crane Boom Repairs RFQ- RFQ #: SR-27020/2024		23/06/2024		Awarded to Amila Nov 2024, Planned to start early 2025	Offer submitted July 26th, 2024, Revised offer submitted on Nov 4th, 2024 SO 270202 Awarded to Amial on Nov 2024
RFQ NO. PC/RFQ/FOD/11/24	AL Juref Field	THREE YEARS FOR PROVISION OF PRE-FABRICATION AND FABRICATION SERVICES FOR ALJURF FIELD		03/03/2024		awaiting awarding announcement from Client	Technical Offer submitted Sep 3rd 2024, Revised offer submitted October 6th 2024
RFQ No. PC/RFQ/FOD/12/24	Farwa Offshore FPSO	RFQ N. SR-26958/2024 for provision "FARWAH (FPSO) BALLAST TANK AFT PEAK STB PS REPAIR AND COATING" At Aljurf Offshore Oilfield.		24/02/2024		awaiting awarding announcement from Client	Offer submitted on Oct 7th 2024 & Revised Offer submitted Nov 10th 2024