

Job No.	Location	Description	Client	Start Date	End Date	Progress	Remarks
RFQ No. PC/RFQ/FOD/12/24	Farwa Offshore FPSO	FARWAH AFT PEAK BALLAST TANK, Repairs, including, scaffolding, sand blasting, NDT, fabrication, welding, and coating		08/10/2024			offer submitted October er 2024 award to Amial Company on January 21st 2025, several meetings held with client, alternative proposal submitted to client on April 8 2025
SO 26553/2022	Farwa Offshore FPSO	IG Deck Seal Vesel Repairs		23/06/2024	19/10/2023		Completed
RFQ NO. RFQ/P&E/592/2024/AJF	Farwa Offshore FPSO	PROVISION OF ONSHORE CONSTRUCTION AND FABRICATION SERVICES FOR ALJURF FIELD (BD1/FPSO)-RFQ NO. RFQ/P&E/592/2024/AJF		23/06/2024		awaiting awarding announcement from Client	offer submitted August 21st 2024 Amial Company declined
RFQ ☐: SR-27020/2024	Farwa Offshore FPSO	FPSO Crane Boom Repairs RFQ- RFQ ☐: SR-27020/2024		23/06/2024	08/04/2025	Awarded to Amial Company Nov 2024, Planned to start early 2025, worked started on February 21. 2025, completed on April 8 2025, some delay duet visa issues	Completed
RFQ NO. PC/RFQ/FOD/11/24	AL Juref Field	THREE YEARS FOR PROVISION OF PRE-FABRICATION AND FABRICATION SERVICES FOR ALJURF FIELD		03/03/2024		awaiting awarding announcement from Client	Technical Offer submitted Sep 3. 2024, Revised offer submitted October 6th 2024 Contract Awarded to Amial Company on Jan 21. 2025